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Cibola
National Forest

Carson
National Forest

Santa Fe
National Forest

Complete revisions to the Draft Plan
based on comments received on the
E(rﬁl(isminary Draft Plan in summer

Complete revisions to the wilderness
evaluation and analysis based on
comments received.

Prepare Chapters 1 and 2 of the
Draft EIS (D ISZ with purpose and
need, significant issues, Proposed
Action, and alternatives; and the af-
Iect3ed environment portion of Chap-
er 3.

Be%in timber suitability modeling and
drait Biological Assessment (BA).

Complete preliminary draft plan
w/out alternatives.

Work with cooperating agencies

and forest leadership starting
the development of plan alter-
natives.

In late March host a 3-day rela-
tionship building workshop with
key community leaders and
partners.

Release preliminary draft plan
w/alternative themes on the
Carson Plan Revision website
for public review.

Hold public meetings (general
and technical) on initial plan
components (forest-wide) and
draft wilderness evaluation.

Begin development of the
Draft Environmental Impact
Statement (DEIS).

Begin evaluating Wild and
Scenic River eligibility,
through public involvement.

Hold public meetirlqus gqeneral
and technical) on DEIS alter-
natives and Draft Plan man-
agement areas.

Continue developing DEIS Chapter 3
environmental consequences, includ-
|an1 cumulative effects. Develop DEIS
Chapter 4 Consultation and Coordi-
nation, and required appendices.

Com?let_e timber s_uitabilit¥, including
vegetattion modeling by alternative.

Continue to develop Draft BA.
Develop monitoring plan.

Complete other revisions to Draft
Plan, monitorin%lplan, DEIS and draft
BA based on DEIS iterative process.

Regional Office review of Draft Plan
and DEIS in June 2017.

Hold community conversation
meetings with tribes, land

grants and acequias to discuss

raft plan and other concerns.

Fully develop draft plan alterna-
initial recommen-

tives includin
dation for wilderness.

Release preliminary draft plan
with alternatives on the Carson
Plan Revision website in spring
2017 for public review.

Start draft EIS (DEIS).

Finalize Draft Plan (proposed
action), utilizing public com-
ments.

Finalize Wilderness
Evaluation, begin Analysis.

Finalize range of alternatives,
utilizing public comments.

Finish environmental
analysis—proposed action
and alternatives.

Develop draft BA (Biological
Assessment).

Prepare Plan monitoring plan.

Hold open houses to continue
public engagement.

Edits to Draft Plan, monitoringl:glan,
DEIS, and Draft BA based on
gional Office review.

Develop Washington Office briefing
papers for Regional Office review.

Washington Office Briefings on Draft
Plan/DEIS (September 2017).

Continue with DEIS.

Develop draft BA (Biological
Assessment).

Regional Office review of Draft
Plan and DEIS.

Washington Office briefings
on Draft Plan/DEIS.

Release Federal Register No-
tice of Availability (September
2017) for public comment on
the draft plan and DEIS.

Hold open houses to continue
public engagement.

Release Federal Register Notice of
Availability for public comment on
Draft Plan, DEIS, and Draft BA.

Host open houses and collaborative
workshops during 90-day public
comment period.

Regional Office review of draft
plan and DEIS.

Washington Office briefings on
Draft Plan/DEIS.

Release Federal Register No-

tice of Availability (NOA) in late
fall/early winter for public com-
ment on the draft plan & DEIS.

90 day comment period on
draft plan and DEIS, including
holding public meetings.

Hold open houses to continue
public engagement.

Forest
Service

Please note that these timelines are subject to change
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2017 Southwestern Region
Southern New Mexico Forest Plan Revision Timelines

Lincoln
National Forest

Gila
National Forest

Finalize Draft Assessment.

Finalize assessment report and need for change
_dolcz:uhnzegﬁ gased on stakeholder feedback received
in Fa .

Deliver Draft Assessment to the Regional Office
for review.

Incorporate Regional Office feedback into the
Draft Assessment; prepare the document for re-
lease to the public.

Begin drafting needs for change to the current
Forest Plan, based on assessment findings.

Publish NEPA Federal Register Notice of Intent to
begin the plan revision phase based on the needs
for change to the current Forest Plan with a subse-
quent public scoping period.

Start drafting the proposed forest plan and associ-
ated plan componen s_(e.f;. desired conditions, ob-
jectives, standards, guidelines, suitability).

Continue stakeholder engagement including poten-
tial community meetings, technical meetings, open
houses, and field trips to gather input.

Initiate wilderness inventory and wild and scenic
river eligibility processes.

Draft assessment and preliminary needs for
ch?nge released to the public for review and in-
put.

Start public meetings to present and discuss key
findings of the draft assessment report and pre-
liminary needs for change.

Gather public input on draft assessment and pre-
liminary needs for change.

Finalize the assessment based on public input.

Continue development (with associated stakehold-
er involvement) on the draft proposed plan, its plan
components, and the wilderness and wild and sce-
nic river processes.

Publish NEPA Federal Register Notice of Intent to
Pre are an Environmental Impact Statement (EIS)
or the plan revision, based on final needs for
change.

Identify cooperating agencies.

Initiate wilderness inventory process and public
meetings.

Engage the public in developing recommended
wilderness inventory and evaluation criteria, and
begin inventorying potential wilderness areas
based on that criteria.

Release preliminary draft proposed forest plan for
stakeholder feedback.

Complete wilderness and wild and scenic river
evaluation processes.

Begin identification of alternatives and develop-
ETI]DeEnItS?f the Draft Environmental Impact Statement

Forest
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Tonto
National Forest

Coronado
National Forest

Coconino
National Forest

Complete Assessment and Needs
tor Change based on public meet-
ings/public comments.

Publish Notice of Intent (NOI‘Q to
begin revision of the current forest
plan with public scoping period.

Continue stakeholder engagement
on the plan revision process in-
cluding wild & scenic rivers, draft
plan development and the upcom-
Ing wilderness process.

ComrE_J_Iete updates to Final Plan
and Final Environmental Impact
Statement (FEIS).

Receive Draft BO l(__IE}ioIogice_zI
Opinion) from the Fish & Wild-
life Service (FWS).

Start drafting the Record of De-
cision (ROD).

BA (Biological Assessment)
submitted to the Fish & Wildlife
Service (FWS).

Complete updates to Final
Plan and Volumes | and llI of
the Final Environmental Im-
pact Statement (FEIS).

Regional Office review of the
updated Final Plan and Vol-
umes | and lll of the FEIS.

Complete the eligibility phase of
the wild & scenic river process.

Start wilderness inventory pro-
cess.

Begin development on the draft
pror%osed plan and its plan compo-
nents.

Hold round of public meetings fo-
cused on plan components and in
developing recommended wilder-
tne_ss inventory and evaluation cri-
eria.

Receive Final BO from the
FWS.

Conduct Washington Office
ltz)g?gngs on Final Plan and

Finalize ROD—obtain Regional
Forester signature on the ROD.

Print and publish the Final Plan,
FEIS, and ROD—also publish
the NOA (Notice of Availabilit
of final revised plan/FEIS/ROD.

Initiate the 90-day Appeal filing
period.

Complete updates to Volume |l
(Wildlife, Fish, and Plants) of
the FEIS.

Continue R%%ional Office re-
view of the FEIS (Volume lI).

Start draftin%the Record of
Decision (ROD).

Begin wilderness evaluation pro-
cess.

Continue development (with asso-
ciated public mvoIvemen? on the
draft proposed plan and its plan
components.

Continue public outreach and
stakeholder engagement.

Begin revised plan implementa-
tion.

Appeals (if _any?lto the revised
I?f_n filed with'the Washington
ice.

Receive Draft and then Final
BO '(__Biological Opinion) from
the FWS.

Conduct Washington Office
lkgr%?gngs on Final Plan and

Finalize ROD—obtain Region-
al Forester signature.

Print and publish the Final
Plan, FEIS, and ROD—also
publish the NOA (Notice of
Availabilit ) of final revised
plan /FEIS/ROD.

Initiate the 90-day Appeal filing
period.

Provide preliminary draft proposed
forest plan for public comment and
engage communities in the devel-
opment of the plan.

Complete wilderness evaluation
anI(E engage the public on the re-
ults.

Begin identification of alternatives
an deveIoFment of the Draft En-
vironmental Impact Statement
(DEIS).

Continue implementing the re-
vised plan.

Washington Office begins ap-
peal resolution process for all
af_)peals filed PI’IQI’ to the appeal
filing period closing.

Early 2018: Revised Plan ad-
justed in response to appeal
resolution decisions from the
Washington Office.

Begin revised plan implemen-
tation.

Appeals (if .any%to the revised
I?f_n filed with 'the Washington
ice.

2018: Washington Office re-
views all appeals filed prior to
the appeal filing period closing.
And revised Plan adjusted in
response to Washington Office
appeal resolution decision.

Please note that these timelines are subject to change
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